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14 February 1967

Subject: Progress Report
January 1967 -

Gentlemen:

Enclosed is a copy of Progress Report

on Project for the period January 1967.

Also included is our Financial Report for this period.

Very truly yours,

LHB/aw

Encl: (1) P. R,
(2) F. R.
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25X1
Progress Report
25X1
REW/ma3j
PERIOD COVERED: January 1967
25X1 DOCUMENT NO. :
A.  PRESENT STATUS;:
25X1 Unit was inspected and delivered to the customer's
representative in January, 1967.
25X1 Only a limited amount of work has been performed

pending the receipt of authorization to exceed the target cost.
However, diffusors have been installed on the high intensity light
sources and provision for the addition of color correction filters
in the optical paths. A blue filter has been selected as a result

25X1 of a series of tests using the[:::::::]Zoom 70 with highest magnifi-
cation. Image brightness with diffusors and color filters in place
is more than adequate.

"'B.  PROBLEM AREAS:

Lamp failure - The cold cathode lamp used in the [ |unit

25X1
has malfunctioned. The unit will be removed and checked separately,
but it is feared that there has been a mechanical failure in one
of the tube grids, in which case, the unit will have to be returned
3 to the sub-contractor for repair. We have no idea yet of how long
~ this will take.
C. PROJECTED WORK FOR FEBRUARY:
25X1 No major effort will be expended on the pending receipt

of permission to overrun target cost. However, to prevent a further

delivery delay, a small amount of effort will be expended to remove
the defective lamp grid, test it to determine nature of malfunction

‘and return it to the manufacturer for repalr if necessary.

D. F INRIfCdndd RIIERgIgase 2002/08/20 : CIA-RDP78B04747A003000050023-9

Financial report for December is enclosed.
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